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DATE: June 16, 1994 P S
FROM: Steve Renninger, OSC, U.S. EPA, Region V ELRB,
Westlake, OH ceresrasessssesssssss (ERU/REGV) ~T7 ok

|
'O Ny
D.Dietrich-Attn: T. Jchnson, USEPA, OSWER, Wash. DC...(via fax) et
R.Karl, Chief, EERB, Chicag0, ILl..v....veveesoesnesnn . (KARL.R)
R.Powers, EERB, Chief RS-1, Grosse Ile, MI..........(ERU/REG.V)

J.Cisneros, Chief, ESS, Chicago, IL..c.eirensastanaors (via fax)
M.McCue-Attn:lLarry leveque, Ofc. Pub. Aff.,Chicago, 1L(via fax)
P.Schwebke, EERB, ESS, HSE~5J, Chicago, IL...sevven... (via fax)
A.Lewis, ORC, CS-3T, Chicago, Il....c.icttsneecessas..(via fax)
J.carlson, Ohio EPA, DERR, CDO, Columbus, OH...... «...{via fax)
M.Winzler, Ohio EPA, NWDC, Bowling Green, OH.......... (via fax)
C.Morton, Chio EPA S8IU, Columbus, OH.......¢ieiteneneenn (via fax)
D.Moyer, Chief, Clyde Fire Dept., Clyde, OH...........(via fax)
D.Albrinck, City of Clyde, OH........-..vue esessessens(via fax)

K.Kerik: ATTN:M.Koebel, Sandusky Co. Dept. of Health..(via fax)

SUBJECT: Formulated Products (FP) Site Removal Action, Clyde,
Sandusky County, Ohio

POLREP No. 1 (INITIAL)
SITE ID: KV

D.O.: 5001-05-626

RESPONSE AUTHORITY: CERCLA
CERCLA Incident Category: Site

NPL STATUS: None

3TART DATE: June 14, 199§

COMPLETION DATE:

1. SITUATION:
The removal action at the FP site was initiated on June 14,

1993.
¢ Weather: June 14, 1994 900 F  Sunny/Humid
\ June 15, 1994 980 F sunny/Humid
June 16, 1994 9%50 F sunny/Humid

A. The FP site is located at 110 East Street in Clyde,
Sandusky County, Ohio. The site is a 7-acre parcel
with an abandoned multiple story structure in a
predominately residential area of the city. The
facility is frequently accessed by local children. On
March 29, 1994, OEPA-NWDO requested assistance from
U.5. EPA to stabilize abandoned drums at the FP site,

B. On March 31, 1994, a U.S. EPA-led site assessment was
conducted at the FP site. OSC Steve Renninger and tbhe
TAT documented unrestricted site access and
approximately 450 drums and small containers scattered
throughout the site. Drum sampling information
indicated that the drums contained corrosives,
oxidizers, flammables and waste oil.
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2. ACTIONS TAKEN:
A. April 18, 1994 - Verbal notice to site owner by 0OSC and

ORC.

B. April 28, 1994 - U.S. EPA initiated 104(e) letters to
PRPs.

C. May 17, 1994 -~ Action Memorandum signed to mitigate.
threats posed by the presence of abandoned drums and
containers found on site.

D. May 20, 1994 - Delivery Order §5001-05-626 was issued
to EQM.

E. June 2, 19%4 - U.S. EPA, Sandusky County EMA, Clyde
Fire Dept., and Sandusky Police Dept. completed site
emergency contingency plan. Contingency plan
distributed to local and county agencies.

P. June 13, 1994 ~ U.S. EPA received signed consent for
entry and access agreement from site owner. QSC
Renninger, the TAT, and EQM/Samsel personnel met
on-site to discuss removal action work plan and
schedule of activities for the upcoming removal.

G. June 14, 1994 - EQM/Samsel initiated mobilization of
equipment to site. Support zone established along
western site perimeter. Site security initiated.

H. June 15, 1994 ~ Office trailers mobilized, and
utilities installation initiated. TAT initiated
wastestream inventory and drum log.

I. June 16, 1994 -~ Samsel personnael and equipment
mobilized to site. Samsel completes temporary
perimeter fencing at south and east perimeter work
areas, Decontamination trailer mobilized in
preparation of drum sampling and stabilization.

3. PLANS:
A. Continue 24-hour site security.
B. Initiate drum sampling and stabiligation on June 17,

1994.

4, KEY ISSUES:
A. Abandoned drums and containers inside building
containing incompatible wastestreans including acids,
caustics, oxidizers, ethers, and solvents.

B. Extreme summer weather with hight temperatures and
humidity.
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5, STATUS:

A. Case open
B, Estimated Costs: As of June 14, 1994 (including

awaits)
i BUDGETED TOTAL TO DATE REMAINING
ERCS $ 100,000 9,442 90,558
TAT S 40,000 3,914 36,086
PPA DIRECT S 11,880 600 11,280
LEPA INDIRECT $ 19,080 1,280 17,800
$ 170,960 $ 15,236 $ 155,724
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